

UPDATE ON OPG'S DECOMMISSIONING OF PICKERING NUCLEAR GENERATING STATION

Jessica King
Ontario Power Generation

Abstract

OPG has decided that Pickering Nuclear Generating Stations A and B will be shut down, and a deferred decommissioning strategy is planned. The decommissioning program is comprised of the following phases: Preparation for Safe Storage, Stabilization Activities, Storage with Surveillance, Preparation for Dismantling, Dismantling, and Site Restoration. OPG is currently in the Preparation for Safe Storage phase.

The presentation will give an update on the progress that has been made on the preparation to place the units into a Safe Storage state and planning for long term decommissioning activities. There will also be discussion on how incorporation of OPEX and lessons learned has contributed to the planning activities.